STAGE IHl

STAGE III NOTES

1. SEQUENCE OF CONSTRUCTION: PAVEMENT PATCHING, HMA SURFACE REMOVAL AND PROPOSED HMA COURSES AS DITAILED
IN EACH OPERATION SECTION, WORK CAN OCCUR CONCURRENTLY, BUT SEQUENCE SHALL BE MAINTAINED AND NOT CONFLICT.
RAMP WORK WILL BE COMPLETED USING DISTRICT DETAIL TC-8 - FREEWAY AND EXIT RAMP CLOSURE DETAILS.

LANE AND RAMP CLOSURES ALLOWED AS STIPULATED IN THE SPECIAL PROVISIONS. CONTRACTOR MAY NOT CLOSE ADJACENT
EXIT OR ENTRANCE RAMPS AT THE SAME TIME.
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SURFACE REMOVAL AND RESURFACING OPERATIONS SHALL NOT BEGIN UNTIL STAGE II IS COMPLETED.
4. LANE CLOSURES PER STANDARDS 701400, 701401 AND 701446.

5. REDUCE LANE WIDTH USING 35:1 TAPER PER DISTRICT DETAIL TC-9 - TRAFFIC CONTROL DLTAILS FOR FREEWAY SINGLE AND
MULTI-LANE WEAVE, A W5-1 (48 x 48 ROAD NARROWS SIGN WILL BE ERECTED 500" IN ADVANCE OF THE TAPER.

6. THE CONTRACTOR SHALL ERECT ROAD CONSTRUCTICN AHEAD SIGNS (W20-1103(0-48) WITH FLASHING BEACON ON ALL ARTERIAL
ROADWAYS AP®ROACHING INTERCHANGE RAMPS,

7. GRADE DIFFERENTIAL BETWEEN LANES SHALL NOT EXCEED 2.

8, PARTIAL MILLING OF PAVEMENT FOR AN OPERATION WILL NOT BE PAID FOR SEPARATELY. BUT WILL BT PAID FOR AT THE FINA.
MILLING THICKNESS SHOWN ON THE TYPICAL SECTIONS.

9, EPOXY PAVEMENT MARKING LINES SHALL BE USED FOR TEMPORARY PAVEMZNT MARKINGS.

10. REMOVAL OF EXISTING PAVEMENT MARKING, WHEN REQUIRED, SHALL BZ PAID FOR AS “PAVEMENT MARKING RIMOVAL.”

11, EXISTING OR TEMPORARY PAVEMENT MARKINGS REMOVED DURING MILLING OPERATIONS WILL NOT BE PAID FOR SEPARATELY.

12. CASTINGS EXPOSED IN TRAVEL LANES SHALL BE PROTECTED PER APPLICABLE PORTIONS OF ARTICLE 603.07 OF THE STANDARD
SPECIFICATIONS. THIS WORK WILL NOT BE PAID FOR SEPARATELY, BUT SHALL BE INCLUDED IN THE VARIOLS HMA/SMA
BINDER AND SURFACE COURSES PLACED,

13. OMIT STAGE 11T OPERATIONS THROUGH BRIDGE AND CONCRETE SECTIONS.

14, SIGNS SHALL BE INSTALLED AS INSTRUCTED BELOW.
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— SIGN SHALL BE INSTALLED
EXIT m SIGN SHALL BE INSTALLED ON ECT% SIQESA OF THE VRCLADWAY

5 IN ADVANCE OF ALL OPEN/EXIT 500° IN ADVANCE OF AREAS WHERE

OPEN ||l RAMPS WHEN THE RIGHT THERE IS A GRADE DIFFERENTIAL
AHEAD LANES ARE CLOSED. BETWEEN LANES, AFTER EACH

e ‘ ENTRANCE RAMP AND A MINIMUM
b4-1:02(@) OF EVERY MILE.

1" BORDER LINE
CREEN REFLECTIVE
BACKGROUND
WITH WHITE LEGEND

15, THE CONTRACTOR SHALL COORDINATE THE ROADWAY AND STRUCTURAL WORK SO BITUMINCUS MATERIALS ARE NOT TRACKED
ON THE BRIDGE DECKS BEFORE BEING SEALED.

16, “EPOXY PAVEMENT MARKING - LETTERS AND SYMBOLS" SHALL BE INSTALLED ON MAINLINE ROADWAY DURING
STAGE 11T OPERATIONS, IN LOCATIONS WHERE LETTERS/SYMBOLS PAVEMENT MARKINGS EXIST PRIOR TO SURFACE REMOVAL.

17. WORK ZONE SPEED LIMIT SIGNS SHALL REWAIN IN PLACE UNTIL ALL BINDER IS PLACED.

EXISTING PAVEMENT MARKING

EPOXY PAVEMENT MARKING LINE 5 (WHITE 10 DASH, 30’ SKIP)
EPOXY PAVEMENT MARKING - LINE 4 (YELLOW LEFT & WHITE RIGKT)
PROPOSED PAVEMENT MARKING, SEE PAVEMENT MARKING PLANS,
TYPZ 1l BARRIER, DRUM, OR VERTICAL

BARRICADE WITH STEADY BURN
MONODIRECTIONAL LIGHT

BITUMINOUS SURFACE REMOVA

R HmA/SMA BINDER AND SURFACE COURSES
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STAGE Ill - OPERATION SEVEN - EB IL-38 TO 1-88 RAMP

SURFACE COURSE 1-12" — SHOULDER
SURFACE COURSE 1-34" - LANE

SHOULDER
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STAGE Ill - OPERATION EIGHT - EB IL-38 TO |-88 RAMP
SURFACE COURSE 1-12" - SHOULDER
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